
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/18/2015

ESTIMATE SUMMARY 11:55:19

CONTID: C20307         ESTIMATE NO: 0009 PROG 2005

PCN: 20307-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EB PPSL CONSTRUCTION PACK PERCENT TIME:

PROJECT NO: NHPP0703-417                  

I-70 EB PPSL CONSTRUCTION PACK

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MOUNTAIN CORRIDOR CONSTRUCTORS, LLC PAY PERIOD ENDING 05/29/2015 DATE TIME STARTED 09/12/2014

7800 East Union Ave., STE 100 DATE LET 08/29/2014 DATE WORK BEGAN 09/12/2014

 DATE AWARDED 09/05/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/11/2014 DATE ACCEPTED

DENVER CO 80237-4739             DATE NOTICE TO PROCEED 09/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,752,181.46 PARTICIPATING $ $ 1,058,206.10

AWARD PROJECT AMT: 10,843,206.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,746.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

50.23%

6,346,417.69

1,058,206.10

1,058,206.10

1,026,459.91

$

$

$

$

6,405,763.77

0.00

6,405,763.77

83,233.12

6,488,996.89

-159,783.64

0.00

6,329,213.25

0.00

AMOUNT DUE 6,329,213.25 1,026,459.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,026,459.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

260.0 TIME ALLOW: 9/1/2015 ??:??:??

ORIG TIME ALLOW: 9/1/2015 ??:??:??
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

27,135.25000

0010 Removal of Structure 2.000

0.000

202-00001  
 

5,498.562.000

0.00

2.000

EACH

2,749.28000

0015 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

22,570.46000

0020 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

3,780.00000

0025 Removal of Tree 0.000

1.000

202-00010  
 

1,104.331.000

1,104.33

4.000

EACH

1,104.33000

0030 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

4.000

EACH

548.18000

0035 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

5.000

EACH

698.25000

0040 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

591.000

LF  

13.76000

0045 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

45.000

EACH

5.25000

0050 Removal of Sidewalk 112.000

0.000

202-00200  
 

1,265.60112.000

0.00

112.000

SY  

11.30000

0055 Removal of Curb and Gutter 96.000

300.000

202-00203  
 

1,203.84396.000

912.00

396.000

LF  

3.04000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 26.000

0.000

202-00206  
 

639.8626.000

0.00

26.000

SY  

24.61000

0065 *Removal of Asphalt Mat 4,383.000

2,640.000

202-00220  
 

46,632.727,023.000

17,529.60

14,971.000

SY  

6.64000

0070 *Removal of Pavement Marking 3,421.000

155.000

202-00250  
 

4,720.323,576.000

204.60

10,000.000

SF  

1.32000

0075 *Removal of Light Standard 1.000

1.000

202-00700  
 

1,402.222.000

701.11

2.000

EACH

701.11000

0080 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

18.000

EACH

430.50000

0085 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

262.50000

0090 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,198.54000

0095 Removal of Fence 0.000

1,307.000

202-01000  
 

2,065.061,307.000

2,065.06

3,687.000

LF  

1.58000

0100 *Removal of Guardrail Type 3 580.000

1,214.000

202-01130  
 

5,758.741,794.000

3,896.94

3,305.000

LF  

3.21000

0105 Removal of Median Barrier 350.000

0.000

202-01180  
 

8,652.00350.000

0.00

2,320.000

LF  

24.72000

0110 Clean Culvert 3.000

0.000

202-04002  
 

9,568.983.000

0.00

5.000

EACH

3,189.66000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Unclassified Excavation (Complete In Place) 169.000

0.000

203-00010  
 

3,829.54169.000

0.00

13,243.000

CY  

22.66000

0120 Muck Excavation 385.000

235.000

203-00100  
 

22,816.00620.000

8,648.00

620.000

CY  

36.80000

0125 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

7.000

CY  

769.28000

0130 Blading 0.000

2.000

203-01500  
 

314.082.000

314.08

10.000

HOUR

157.04000

0135 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

142.21000

0140 Pump 0.000

0.000

203-01548  
 

0.000.000

0.00

3.000

DAY 

10,500.00000

0145 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

141.02000

0150 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

99.75000

0155 *Potholing 33.000

29.500

203-01597  
 

23,173.7562.500

10,938.01

80.000

HOUR

370.78000

0160 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

32.90000

0165 *Structure Excavation 370.000

0.000

206-00000  
 

8,909.60370.000

0.00

2,408.000

CY  

24.08000



CONTID: C20307         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

192.000

CY  

190.05000

0175 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

30.000

CY  

87.56000

0180 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

1.000

CY  

107.01000

0185 *Erosion Log (12 Inch) 135.000

0.000

208-00002  
 

745.20135.000

0.00

3,640.000

LF  

5.52000

0190 *Aggregate Bag 372.000

285.000

208-00035  
 

7,496.37657.000

3,251.85

657.000

LF  

11.41000

0195 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

30.000

EACH

532.55000

0200 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,312.501.000

0.00

2.000

EACH

1,312.50000

0205 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

30.000

LF  

5.41000

0210 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

42.00000

0215 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0220 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

97.28000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

93.24000

0230 *Sweeping (Sediment Removal) 4.000

4.500

208-00106  
 

1,561.888.500

826.88

95.000

HOUR

183.75000

0235 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

32.000

HOUR

83.19000

0240 Erosion Control Supervisor 67.000

20.000

208-00206  
 

67,558.9887.000

15,530.80

95.000

DAY 

776.54000

0245 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

212.10000

0250 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

8.000

EACH

929.25000

0255 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

472.50000

0260 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.300

ACRE

841.80000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.720

ACRE

3,034.45000

0270 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.400

ACRE

1,005.31000

0275 *Spray-on Mulch Blanket 1.550

0.000

213-00012  
 

5,278.041.550

0.00

1.550

ACRE

3,405.19000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

276.000

LB  

3.10000

0285 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

78.000

EACH

498.75000

0290 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,778.80000

0295 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

24.000

HOUR

131.25000

0300 Wildlife Biologist 0.000

3.000

240-00000  
 

255.303.000

255.30

24.000

HOUR

85.10000

0305 Aggregate Base Course (Class 6) 1,143.150

2,156.790

304-06000  
 

77,746.593,299.940

50,813.97

4,000.000

TON 

23.56000

0310 *Hot Mix Asphalt (Patching) (Asphalt) 238.070

116.930

403-00720  
 

37,417.00355.000

12,324.42

1,478.000

TON 

105.40000

0315 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 1,068.000

980.210

403-34821  
 

177,436.432,048.210

84,915.59

2,666.000

TON 

86.63000

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

2,195.000

TON 

99.75000

0325 *HMA Safety Edge 1,003.000

0.000

403-40000  
 

2,688.041,003.000

0.00

3,505.000

LF  

2.68000

0330 *Emulsified Asphalt (Slow-Setting) 76.000

172.000

411-10255  
 

1,562.40248.000

1,083.60

3,076.000

GAL 

6.30000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

20.000

LF  

1,239.92000

0340 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

4.000

CY  

570.42000

0345 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

20.000

CY  

256.68000

0350 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

72.000

CY  

86.23000

0355 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

17.000

CY  

78.44000

0360 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

77.000

CY  

530.25000

0365 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

1,665.000

LF  

104.68000

0370 *Concrete Class B 0.500

0.000

601-01000  
 

380.390.500

0.00

24.000

CY  

760.78000

0375 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

12.000

CY  

604.05000

0380 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,400.000

LB  

0.93000

0385 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

170.000

LF  

81.85000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 Inch Reinforced Concrete Pipe 7.000

0.000

603-01240  
 

687.757.000

0.00

944.000

LF  

98.25000

0395 *12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

0.000.000

0.00

336.000

LF  

49.69000

0400 *8 Inch Sewer Pipe (Special) 0.000

0.000

603-83009  
 

0.000.000

0.00

1,155.000

LF  

110.25000

0405 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

7,773.35000

0410 Inlet Type D (Special) 1.000

0.000

604-00550  
 

54,181.381.000

0.00

4.000

EACH

54,181.38000

0415 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

4.000

EACH

3,695.05000

0420 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

4,693.86000

0425 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

4,727.86000

0430 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

5,499.09000

0435 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

2,457.00000

0440 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,672.50000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

2.000

EACH

8,206.62000

0450 *Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000.000

0.00

1.000

EACH

21,251.62000

0455 Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

0.000.000

0.00

1.000

EACH

10,038.00000

0460 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,178.000

LF  

28.25000

0465 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

269.000

LF  

67.78000

0470 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

2,320.000

LF  

93.63000

0475 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

1,006.000

LF  

58.91000

0480 *Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

1,109.000

LF  

144.04000

0485 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

2,478.00000

0490 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

919.80000

0495 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,467.50000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

445.000

LF  

225.19000

0505 Bridge Rail Type 10M 0.000

325.000

606-11030  
 

51,155.00325.000

51,155.00

676.000

LF  

157.40000

0510 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

0.000

607-11310  
 

0.000.000

0.00

1,306.000

LF  

6.30000

0515 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

360.000

LF  

35.70000

0520 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,470.000

LF  

2.52000

0525 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

4,170.000

SY  

131.78000

0530 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,223.000

SY  

30.82000

0535 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

70.000

SY  

114.45000

0540 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

277.000

LF  

16.70000

0545 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

91.000

EACH

22.05000

0550 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

21.000

EACH

22.05000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

22.05000

0560 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

204.75000

0565 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,805.000

LF  

24.15000

0570 *2 Inch Electrical Conduit (Bored) 480.000

0.000

613-00206  
 

27,720.00480.000

0.00

800.000

LF  

57.75000

0575 *2 Inch Electrical Conduit (Plastic) 337.000

278.000

613-01200  
 

14,852.25615.000

6,713.70

7,790.000

LF  

24.15000

0580 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,231.25000

0585 *Pull Box (24"x16"x24") 0.000

0.000

613-07030  
 

0.000.000

0.00

11.000

EACH

1,522.50000

0590 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

13,912.50000

0595 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

8.000

EACH

2,199.75000

0600 *Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

1.000

EACH

472.50000

0605 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

0.000.000

0.00

2.000

EACH

1,207.50000



CONTID: C20307         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

58.000

SF  

21.00000

0615 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

280.000

SF  

25.20000

0620 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

15,750.00000

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

33.000

LF  

47.25000

0630 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

236.000

LF  

27.30000

0635 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

20.000

EACH

294.00000

0640 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

8,111.25000

0645 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,520.000

LF  

6.30000

0650 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,935.00000

0655 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

3,405.000

LF  

4.20000

0660 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,465.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Erosion Protector (Special) 0.000

0.000

615-00152  
 

0.000.000

0.00

50.000

LF  

226.11000

0670 *8 Inch Ductile Iron Pipe 0.000

0.000

619-06080  
 

0.000.000

0.00

371.000

LF  

143.67000

0675 *20 Inch Welded Steel Pipe 64.000

64.000

619-10200  
 

32,256.00128.000

16,128.00

148.000

LF  

252.00000

0680 2 Inch Plastic Pipe 278.000

-278.000

619-50160  
 

0.000.000

-658.86

278.000

LF  

2.37000

0685 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

226.000

LF  

12.60000

0690 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

0.000.000

0.00

1.000

EACH

16,222.50000

0695 Construction Surveying 0.840

0.000

625-00000  
 

37,989.030.840

0.00

1.000

L S 

45,225.03000

0700 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

141.75000

0705 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

1,297,647.29000

0706 *Mobilization (without Autopay) 0.832

0.000

626-00100  
 

1,079,642.550.832

0.00

0.832

L S 

1,297,647.29000

0710 Public Information Services 1.000

0.000

626-01000  
 

43,223.251.000

0.00

1.000

L S 

43,223.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

49.000

GAL 

106.05000

0720 *Pavement Marking Paint (Low VOC Solvent Base) 241.000

24.000

627-00012  
 

6,956.25265.000

630.00

292.000

GAL 

26.25000

0725 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

31.000

SF  

23.10000

0730 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

536.000

SF  

11.55000

0735 *Flagging 969.000

433.500

630-00000  
 

37,993.731,402.500

11,743.52

1,402.500

HOUR

27.09000

0740 *Uniformed Traffic Control 1,145.000

106.250

630-00003  
 

105,105.001,251.250

8,925.00

1,500.000

HOUR

84.00000

0742 Added Item (Dollar)/ Lien Reduction - UTC 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0745 *Traffic Control Inspection 81.000

10.000

630-00007  
 

22,932.0091.000

2,520.00

91.000

DAY 

252.00000

0750 *Traffic Control Management 151.000

19.000

630-00012  
 

165,112.50170.000

18,453.75

170.000

DAY 

971.25000

0755 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

525.00000

0760 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

840.004.000

0.00

12.000

EACH

210.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

609.0014.500

0.00

180.000

EACH

42.00000

0770 *Construction Traffic Sign (Panel Size B) 47.000

0.000

630-80342  
 

1,974.0047.000

0.00

94.000

EACH

42.00000

0775 *Construction Traffic Sign (Panel Size C) 21.500

0.000

630-80343  
 

903.0021.500

0.00

43.000

EACH

42.00000

0780 *Construction Traffic Sign (Special) 354.500

0.000

630-80344  
 

6,700.05354.500

0.00

709.000

SF  

18.90000

0785 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

15,750.002.500

0.00

5.000

EACH

6,300.00000

0790 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

4,725.001.000

0.00

4.000

EACH

4,725.00000

0795 *Drum Channelizing Device 64.000

0.000

630-80360  
 

2,688.0064.000

0.00

300.000

EACH

42.00000

0800 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

84.002.000

0.00

4.000

EACH

42.00000

0805 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,725.001.000

0.00

2.000

EACH

4,725.00000

0810 Concrete Barrier (Temporary) 1,450.000

0.000

630-80370  
 

64,583.001,450.000

0.00

2,900.000

LF  

44.54000

0815 *Traffic Cone 105.000

0.000

630-80380  
 

1,102.50105.000

0.00

600.000

EACH

10.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *Impact Attenuator (Temporary) 187.500

38.500

630-85011  
 

20,170.50226.000

3,436.13

452.000

DAY 

89.25000

0825 *Mobile Attenuator 179.000

19.000

630-85041  
 

108,108.00198.000

10,374.00

198.000

DAY 

546.00000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

230,000.000

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0845 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0850 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0855 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0860 *F/A Dewatering 100,160.860

32,545.000

700-70034  
 

132,705.86132,705.860

32,545.00

185,000.000

F A 

1.00000

0865 F/A Furnish & Install Electrical Service Xcel 0.000

0.000

700-70082  
 

0.000.000

0.00

500.000

F A 

1.00000

0870 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0880 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

0.000

F A 

1.00000

0885 CDOT Risk Pool 0.000

227,431.680

700-71002  
 

227,431.68227,431.680

227,431.68

1,089,903.500

F A 

1.00000

0890 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0895 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0900 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

16,058.000

F A 

1.00000

CAT 2,810,300.60604,713.068,129,488.53CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0905 *Removal of Bridge 1.000

0.000

202-00400  
 

108,150.001.000

0.00

1.000

EACH

108,150.00000

0910 Structure Excavation 4,953.000

0.000

206-00000  
 

119,268.244,953.000

0.00

4,953.000

CY  

24.08000

0915 *Structure Backfill (Special) 4,770.000

0.000

206-00050  
 

339,242.404,770.000

0.00

4,831.000

CY  

71.12000

0920 Structure Backfill (Flow-Fill) 18.000

0.000

206-00065  
 

3,420.9018.000

0.00

18.000

CY  

190.05000



CONTID: C20307         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0925 Structure Backfill (Class 1) 146.000

0.000

206-00100  
 

6,130.54146.000

0.00

220.000

CY  

41.99000

0930 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

75.000

CY  

121.54000

0935 *Geotextile (Reinforcement) 21,212.000

0.000

420-00300  
 

59,393.6021,212.000

0.00

21,212.000

SY  

2.80000

0940 *Block Facing 5,413.000

0.000

504-04410  
 

131,319.385,413.000

0.00

5,426.000

SF  

24.26000

0945 *Precast Panel Facing 5,294.000

0.000

504-04420  
 

349,933.405,294.000

0.00

5,294.000

SF  

66.10000

0950 Bearing Device (Type I) 28.000

0.000

512-00101  
 

20,441.6828.000

0.00

28.000

EACH

730.06000

0955 Pedestrian Railing (Steel)(Special) 0.000

552.000

514-00201  
 

143,961.60552.000

143,961.60

552.000

LF  

260.80000

0960 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,242.000

SY  

16.53000

0965 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

153.000

LF  

271.73000

0970 Concrete Class D (Special) 110.000

0.000

601-03027  
 

42,038.70110.000

0.00

110.000

CY  

382.17000

0975 Concrete Class D (Bridge) 406.600

157.400

601-03040  
 

310,205.64564.000

86,571.57

564.000

CY  

550.01000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0980 *Structural Concrete Coating 0.000

490.000

601-40300  
 

2,641.10490.000

2,641.10

2,841.000

SY  

5.39000

0985 *Reinforcing Steel 4,314.000

0.000

602-00000  
 

3,278.644,314.000

0.00

4,314.000

LB  

0.76000

0990 *Reinforcing Steel (Epoxy Coated) 85,722.000

22,929.000

602-00020  
 

101,045.43108,651.000

21,323.97

108,651.000

LB  

0.93000

0995 *Bridge Rail Type 7 278.000

274.000

606-10700  
 

82,844.16552.000

41,121.92

552.000

LF  

150.08000

1000 2 Inch Electrical Conduit 0.000

505.000

613-00200  
 

12,195.75505.000

12,195.75

505.000

LF  

24.15000

1005 *Prestressed Concrete Box (Depth 32" Through 48") 10,761.000

0.000

618-01994  
 

695,806.2610,761.000

0.00

10,761.000

SF  

64.66000

1005 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

45.15000

1005 MATERIAL ALLOWANCE Girders-PrestressConcBox(32-48) 0.000

0.000

0.000.000

0.00SF  

45.15000

1010 *Prestressed Concrete Unit (Special) 71.000

0.000

618-05030  
 

55,132.9271.000

0.00

71.000

LF  

776.52000

1015 *Prestressed Concrete Unit (Special) 4,838.000

0.000

618-05035  
 

200,728.624,838.000

0.00

4,838.000

CF  

41.49000

CAT 2,787,178.96307,815.912,878,832.26CURRENT AMT0300 $ $ $
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CAT NO0301 WALLS 

1020 Rock Removal 0.000

0.000

203-00450  
 

0.000.000

0.00

2.000

EACH

140.37000

1025 Structure Excavation 94.000

161.000

206-00000  
 

6,140.40255.000

3,876.88

1,317.000

CY  

24.08000

1030 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

190.05000

1035 Structure Backfill (Class 1) 0.000

322.000

206-00100  
 

13,520.78322.000

13,520.78

831.000

CY  

41.99000

1040 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

76.000

CY  

121.54000

1045 Cofferdam 0.500

0.500

206-01500  
 

49,972.251.000

24,986.13

1.000

L S 

49,972.25000

1050 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

16,962.09000

1055 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

10,843.54000

1060 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

16,962.09000

1065 Geocell Cellular Confinement System 0.000

141.000

216-00070  
 

3,636.39141.000

3,636.39

418.000

SY  

25.79000

1070 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

187.000

SY  

5.63000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1075 *Drilled Caisson (24 Inch) 216.000

0.000

503-00024  
 

97,904.16216.000

0.00

888.000

LF  

453.26000

1080 Precast Panel Facing 737.000

0.000

504-04420  
 

48,715.70737.000

0.00

3,048.000

SF  

66.10000

1080 MATERIAL ALLOWANCE Precast Panel Facing 1,574.000

0.000

83,233.121,574.000

0.00SF  

52.88000

1085 *Ground Nail (15 Foot) 184.000

0.000

504-06315  
 

169,050.00184.000

0.00

184.000

EACH

918.75000

1090 Riprap (24 Inch) 0.000

114.000

506-00224  
 

10,786.68114.000

10,786.68

114.000

CY  

94.62000

1095 Riprap (36 Inch) 0.000

13.000

506-00236  
 

1,736.5413.000

1,736.54

53.000

CY  

133.58000

1100 Structural Steel 0.000

12,712.000

509-00000  
 

19,449.3612,712.000

19,449.36

54,255.000

LB  

1.53000

1105 Concrete Class D 199.300

70.000

601-03000  
 

162,670.67269.300

42,283.50

442.000

CY  

604.05000

1110 Concrete Class D (Wall) 211.890

10.000

601-03050  
 

153,536.79221.890

6,919.50

415.000

CY  

691.95000

1115 *Structural Concrete Coating 0.000

502.000

601-40300  
 

2,705.78502.000

2,705.78

1,809.000

SY  

5.39000

1120 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,932.000

LB  

0.76000
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PCN: 20307-BID    ESTIMATE RUN 06/18/2015

PROJECT: NHPP0703-417                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:19

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1125 Reinforcing Steel (Epoxy Coated) 41,034.000

16,963.000

602-00020  
 

53,937.2157,997.000

15,775.59

93,937.000

LB  

0.93000

1130 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

298.000

LF  

24.15000

CAT 876,995.83145,677.131,724,498.67CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 Field Office (Special) 0.750

0.000

620-00005  
 

10,395.000.750

0.00

1.000

EACH

13,860.00000

1140 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

3,780.000.750

0.00

1.000

EACH

5,040.00000

1145 Sanitary Facility 1.500

0.000

620-00020  
 

346.501.500

0.00

2.000

EACH

231.00000

CAT 14,521.500.0019,362.00CURRENT AMT0400 $ $ $

$ 6,488,996.891,058,206.10$12,752,181.46$CURRENT AMTPROJECT TOTAL


